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Date: August 19, 2015 

 

Team: 

Derrick Cobb 
Bret Kendrick 
Yellow Jacket Drilling 
 
Health and Safety: 

1. Weston team safety topics included physical hazards including slips, trips, falls, and 

dehydration.  Team communication and utilizing a spotter for rig and support truck 

location placement was discussed.  

 
Activities Completed: 
 

1. Weston and Yellow Jack Drilling mobilized to N-8.  Yellow Jacket drilled to 31 ft bgs at 

which time the boring was terminated and grouted as water was not observed.  The 

alluvial/shale/sandstone contact point was observed at 17 ft bgs.  

2.  The team demobilized from N-6 location and moved equipment to N-9.  

3. Yellow Jacket Drilling performed routine scheduled maintenance on field equipment. 

4. Weston contacted  to discuss site restoration and the possibility of drilling 

a third location (N-19).   requested that contact him tomorrow when he has 

had a chance to check his schedule. 

5. Weston continues to coordinate site access and drilling activities with the  

Family. 

  
Planned Activities for August 20, 2015: 
 

1. Drill N-9 location. 
2. Attempt to set up a meeting/appointment with  to look at site restoration 

activities completed and discuss the possibility of drilling a third location (N-19). 
3. Rio Algom site specific training/orientation is scheduled for Monday, August 24th at 

0800. 
 
Schedule: 
 

1. Upcoming proposed drilling schedule based on weather and access – N9, and N5, 
surface completions where wells were installed.. 

(b) (6)

(b) (6)

(b) (6)

(b) (6)
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2. Due to availability/schedule the Rio Algom proposed locations will be drilled the week of 
August 24, 2015.   

 

Open Items: 

1.  requested that we sample three of her other wells.  
2. Check with ALS Laboratories and provide a status update regarding receipt of final data 

packages. 
3. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-

9.  Due to miscommunication these wells were sampled ahead of the originally 
proposed schedule.   

(b) (6)
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